

EUROPEAN COMMISSION

HORIZON 2020 PROGRAMME - TOPIC H2020-LC-BAT-2020  
Sodium-Ion and sodium Metal BAtteries for efficient and sustainable  
next-generation energy storage

GRANT AGREEMENT No. 963542



SIMBA – Deliverable Report

<< D8.4 – Final Risk Management plan >>

Deliverable No.	SIMBA D8.4	
Related WP	WP8	
Deliverable Title	Final Risk Management plan	
Deliverable Date	2023-06-30	
Deliverable Type	REPORT	
Dissemination level	Confidential – member only (CO)	
Written By	Ying Zhan (TUDa)	2023-06-12
Checked by	Magdalena Graczyk-Zajac ( TUDa )	2023-06-23
Reviewed by (if applicable)	Stephan Lux (FHG) and Ivana Hasa (WMG)	2023-06-23
Approved by	Ralf Riedel (TUDa)	2023-06-26
Status	Final	



Copyright ©, all rights reserved. This document or any part thereof may not be made public or disclosed, copied or otherwise reproduced or used in any form or by any means, without prior permission in writing from the SIMBA Consortium. Neither the SIMBA Consortium nor any of its members, their officers, employees or agents shall be liable or responsible, in negligence or otherwise, for any loss, damage or expense whatever sustained by any person as a result of the use, in any manner or form, of any knowledge, information or data contained in this document, or due to any inaccuracy, omission or error therein contained.

All Intellectual Property Rights, know-how and information provided by and/or arising from this document, such as designs, documentation, as well as preparatory material in that regard, is and shall remain the exclusive property of the SIMBA Consortium and any of its members or its licensors. Nothing contained in this document shall give, or shall be construed as giving, any right, title, ownership, interest, license or any other right in or to any IP, know-how and information.

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 963542. The information and views set out in this publication does not necessarily reflect the official opinion of the European Commission. Neither the European Union institutions and bodies nor any person acting on their behalf, may be held responsible for the use which may be made of the information contained therein.

## Publishable summary

Deliverable 8.4 – Final Risk Management plan is part of the Work Package 8 “Project management and coordination”, building upon the initial plan (D8.2) to further enhance risk mitigation strategies. D8.4 identifies and assesses potential risks that may impact the successful completion of the SIMBA project and outline effective mitigation strategies to minimize their negative impact. The critical implementation risks and mitigation actions is summarized in a table. By proactively addressing these risks, the SIMBA consortium can enhance its ability to meet project objectives and deliverables.